



**Financial Technology and digital innovation to modernise and develop curricula of Vietnamese and Philippines Universities**

## **Progress Project Meeting - Online**

**5 June 2023**

**09.30 – 11.30**

---

# **AGENDA**

---

Co-funded by the  
Erasmus+ Programme  
of the European Union



**5 June 2023**

**9.30 – 11.30 (CET time)**

09:30 – 09:40 Welcome and introduction to the Agenda of the meeting  
*USGM Project Coordinator*

09.40 – 11.00 **WP4 [DEV] Implementation of the Master in Financial Technology and the modernised masters of Business and Economics.**

Tracking of the TRUST e-platform (e-learning platform updating 12 or 14 June)

Progress Report from MAPUA, SLU, Univ. CEBU, VNU, HCMCOU, HUE College of Economics:

- the modernisation of the existing Masters;
- the accreditation procedure for the new Master
- the number of enrolled students (for modernised students and New Master)
- questionnaires submission

WP6 [D&E] Dissemination and Exploitation. Dissemination /Exploitation Action plan/report of MAPUA, SLU, Univ. CEBU, VNU, HCMCOU, HUE College of Economics on:

- promotional events/activities - exploitation events
- Final dissemination event in the Philippines

11.00 – 11.30 WP5 Quality Assurance. Next actions, missing tasks and next deadlines

WP7 Management and Coordination. Next actions and deadlines. Q&A session regarding the financial accounting (i.e. Subcontracting costs).



**Financial Technology and digital innovation to modernise and develop  
curricula of Vietnamese and Philippines Universities**

**Progress Project Meeting - Online**

**5<sup>th</sup> June 2023**

**09.30 – 11.30 cet time**

---

**MINUTE**

---

Co-funded by the  
Erasmus+ Programme  
of the European Union



**5<sup>th</sup> June 2023**

**9.30 – 11.30 (CET time)**

The meeting started on time, the coordinator welcomed all the participants and introduced the agenda and the purpose of the meeting. At this stage of the project, it is crucial to oversee the project development boosting the participation of students in the TRUST online Platform and furthermore, starting as soon as possible the delivery of the TRUST new Master.

First of all the coordinator faced up the issue related to the final event in the Philippines. She asked the availability of the organizers and the other partners to hold the event by the end of August.

All the partners agreed on the new date, the final event in the Philippines will be scheduled from 29 to 31 August in Manila. The coordinator asked the PH organizers to share a draft agenda of the event not later than the beginning of next week in order to give the partners the possibility to book the flights, to request the VISA, etc...

Later on, it has been discussed the progress of the **WP4 [DEV] Implementation of the Master in Financial Technology and the modernised masters of Business and Economics.**

Quality Assurance

UB as **Quality Assurance** coordinator highlighted how urgent is to remind the students to **fill in the satisfaction questionnaires** and to fix an end date related to the “modernisation phase”.

She also asked the partners to receive precise information on the scheduling related to the end of the Existing Masters’ Modernisation phase and the status related to the accreditation procedure as well as the delivery of the new master.

Now about 38 questionnaires have been filled (regarding either the expectations or the satisfaction assessment).

The report on the satisfaction questionnaire’s responses has been shared during the meeting. It will be sent to all the partners after the meeting in order to give the possibility to check the missing ones. All the partners committed to remind the students to fill in the questionnaire as soon as possible. The satisfaction report will be released at the end of July 2023/first week of August.



The coordinator reminded that, by the end of the project, we need to involve at least 60 students for the modernisation of existing masters and 60 students for the delivery of the new Master.

The Tracking of the TRUST e-platform has been shared with all the partners. Unfortunately, not many students have actively attended the online modules.



All the partners committed to boost the participation of the students and the finalisation of the self-assessment tests.

A Progress Report from MAPUA, SLU, Univ. CEBU, VNU, HUE College of Economics have been shared with all the partners. As concerns the accreditation process, the Philippines partners have still some issues regarding the Ministry of Education/ Commission on Higher Education (CHED)’s approval of the new Master. All the partners have in any case started with the dissemination of the new master in order to ensure a good number of enrolled students in autumn.



As concerns the Dissemination, it has been reminded that, according to each individual financial availability, it is possible to use the “subcontracting costs” for dissemination and exploitation. Please, use the official budget of the proposal as a key reference for the use of such budget. An email to the coordinator for a provisional approval should be sent in advance before purchasing any service.



“The European Commission’s support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”



“The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”



“The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”



“The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”